
TOWN OF GRANBY 
SCHOOL BUILDINGS COMMITTEE SPECIAL MEETING 

KELLY LANE SCHOOL 
JULY 25, 2016 

NOTES 
 
PRESENT: Gordon Bischoff, Stephen Royer 
 
ALSO PRESENT: Anna Robbins, BOE Business Manager; Steve Berry, Project Superintendent 

– Millennium Builders, Inc.; and John Scheib, Architect - NCA 
 
Chairman Bischoff started the meeting at 4:00 p.m.  A quorum was not present. 
 
Public Comment:  None. 
 
New Business:   
 
Because there wasn’t a quorum, the approval of funding changes will be tabled to another 
meeting. 
 
Steve Berry, Project Superintendent – Millennium Builders, Inc. gave an overview of the project 
progress:  

• Sheetrock is being put up, taped and sanded. 
• Plumbing in the classroom bathrooms is done and has been inspected.  Tiling will begin 

soon.   
• Trane rooftop air conditioning unit is scheduled for installation this week. 
• The extra demo in the girls/boys bathrooms is complete.  The doorways have been 

modified to the 3 foot requirements.   
 
The Primarification items have been removed from this project budget due to cost constraints.  
The Board of Education has created a PO (for Millennium) for some of these items.   
 
S. Berry was asked if he feels the project is on track and he answered, yes.  It is a tight 
schedule, but he feels the work will be done on time.  Saturday work days are occasionally 
scheduled.   
 
The placement of the playground equipment is almost done at Wells Road School.  Some 
grading still needs to be done there.  All the moving, set up and grading should be done by the 
middle of August.   
 
Chairman Bischoff provided a revised budget page.  There are four items on this list associated 
with the abatement process at Kelly Lane School.  These four items still need to be approved by 
the committee.   
 
Those in attendance walked through the construction area, guided by S. Berry.   
 
Next Meeting 
 
Chairman Bischoff will poll the Committee members for a date when a majority will be available 
to attend a meeting.   
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Adjournment  
 
Members left Kelly Lane School at 4:30 p.m. 
 
 
       Respectfully submitted, 
 
 
 
       Susan Christian 
       Recording Secretary 
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