REGARDING: Capital Project Activity Update in Granby as of September 17, 2020

STATE PROJECTS

State Project 55-141: Roundabout on Route 10/202 at East Street and Notch Road

Construction continues on the Roundabout on Route 10/202 at East Street and Notch Road. The contractor continues to work on a mountable truck apron to allow tractor trailers to maneuver through the roundabout. The mountable apron will allow the truck’s back tires to mount the curb and onto the concrete truck apron. Barrels are in place to keep the trucks away from the granite curb until the area is paved. The Welcome to Granby sign that will be installed in the center of the roundabout will soon be completed and is scheduled to be installed following completion of the landscaping.

State Project 55-142: Major Intersection Improvements US 202/Route 10 at Route 20 and Route 189:

The State continues design and engineering work on the intersection improvements in Granby Center. Test pits were recently completed to identify the exact location of underground utilities. The Department of Transportation has also initiated outreach with some affected property owners as the design moves forward.

Bridges:

Griffin: The firm of WMC was chosen as the design engineer through competitive bidding for the Griffin and Hungary Road bridges. They have begun the design work which they hope to finish in 2020.

Hungary: See above.

Moosehorn: The State has finished the design. The Bridge will be reconstructed to a width of 22 feet. A Public Hearing was held on September 10, 2020. Any interested parties who missed it may see it again on the DOT website. Construction is targeted to begin in April of 2022.

Donahue: The state has begun developing design concepts for the reconstruction. Design work will begin in 2021. Construction is likely to being in spring of 2023.

Simsbury: Design work will begin in 2021. Construction likely in 2022 or 2023.

SCHOOL PROJECTS:

Granby Memorial Middle School

Gutter System: The Granby Memorial Middle School gutter system has been completed.
Replacement of the Low slope roof over the gym:
This section is twenty-seven years-old and has exceeded its useful life. Northeast Collaborative Architects was chosen to perform architectural services. The architect, John Scheib of NCA developed the scope and plans for the construction. The project has been approved by DAS. The contracting work went out to bid and was awarded to United Roofing & Sheet Metal, Inc. who has begun the work. Completion is expected to be done shortly.

Granby Memorial High School

Building #1 Staircase and Science Classroom:
Building #1 Staircase and Science Classroom projects were considered as the next priority. Both projects will improve safety and accessibility for all occupants of the building. Northeast Collaborative Architects was chosen to perform architectural services

Other High School Projects
The Architectural Firm of Drummey, Rosanne Anderson, Inc. (“DRA”) has been selected through the Quality Based Selection Process retained to perform architectural work on the following Granby High School Projects. The Building Committee is drafting questions and guidance to provide DRA.

1. College and Career Ready Rooms
2. Performing Arts Storage Space
3. Instrument Assembly Room
4. Library Media
5. High School Kitchen Facilities

High School Roof: The Granby Memorial High School roof replacement timeline is dictated by the State. This grant will be considered in November 2021. School roof top unit replacements will be considered at a later date as part of an energy conservation program.

Remaining Projects: Architectural Services for remaining projects, i.e. athletic fields and bathrooms will be obtained at a future date.

DISTRIBUTION LIST
Board of Selectmen
Board of Finance
Building Committees
Dr. Jordan Grossman, Superintendent of Schools
Anna Robbins, Board of Education Business Manager
Town Department Heads
Town Website – Current Projects