

**TOWN OF GRANBY
TOWN BRIDGES BUILDING COMMITTEE
PUBLIC WORKS BUILDING
52 North Granby Road & Remote by Zoom
Monday October 17, 2022
5:00 PM**

PRESENT: Jonathan (Jon) Boardman, Chairman; Glenn Cusano, Committee Member;
Kirk Severance, Director of Public Works

CALL TO ORDER:

Chairman Boardman called the meeting to order at 5:11 p.m.

PUBLIC SESSION

No public comments

APPROVAL OF MINUTES

On a motion by G. Cusano, seconded by J. Boardman, the committee voted 2-0 to approve the minutes from December 6, 2021.

BRIDGE PROGRESS AND UPDATES

MOOSEHORN ROAD BRIDGE,

Bids were solicited through RFPs for inspection and construction services. WMC was selected to handle inspections and Dayton Construction was hired for construction services. Dayton proposed a construction plan utilizing a temporary one-way bridge. The revised plan eliminates the need to close the road for a weekend and house emergency services on Moosehorn Road. The temporary bridge will be able to handle all vehicles excluding tractor trailers. The state and CHA approved the revised plan.

Preliminary utility and sight line work have begun. Bridge replacement is scheduled to be completed by the end of 2023.

GRIFFIN ROAD BRIDGE

Bridge construction is complete. The town is in process of submitting paperwork for reimbursement from the state.

HUNGARY ROAD BRIDGE

Bridge construction is complete. Submission of the reimbursement paperwork is pending.

SIMSBURY ROAD BRIDGE

The project is slated to begin in 2024. The town has not incurred any expenses to date.

DONAHUE ROAD BRIDGE

The design of the bridge has been completed by the vendor chosen by the state. The state is currently working on easements and rights-of-way with four neighboring homeowners. The RFP for inspection services is being prepared and will be posted soon. It is anticipated that the bridge work will begin in April of 2023.

OTHER BUSINESS

The bridge reimbursement program was recently changed. The change will mean that one hundred percent of the replacement costs for the Donahue Road and Simsbury Road bridges will be covered. The state will hire the design and construction firms through the state's list of approved contractors. The town will need to solicit for and hire an engineering inspection firm.

ADJOURNMENT

On a motion by G. Cusano seconded by J. Boardman, the meeting adjourned at 5:32 p.m.

Respectfully submitted,



Lisa Pyatt
Recording Secretary